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AAJ  Sand, Slag & Crucible Residues
1AJ1004007 FY00 SS&C Pre-Start 82 22MAY00 28SEP00

1AJ1011007 FY01 SS&C Pre-Start 35 02OCT00 27NOV00

1AJ1013001 FY01 SS&C POC Packaging (1,000 kg) 40 28NOV00 30JAN01

1AJ1012001 FY01 SS&C Operations (2,400 kg) 92 18DEC00 10MAY01

1AJ1021005 FY02 SS&C Sampling - 10 weeks 48 14MAY01 27JUL01

1AJ1022006 FY02 SS&C Close-Out 21 30JUL01 29AUG01
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:39
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